

### Major Investments



\$56M in capital development and major repair funding appropriated for Montana Technological University and Highlands College from the last three legislative sessions



\$65M including funds from 2019 session



Historical investment in the institution



Campus Facilities Master Plan to ensure funds are used to further the university's special focus mission



### Heating System Upgrade

\$6.9M Phases

1-3 completed

• LRBP Funded in 2019 and 2021 legislative sessions

Phase 4 – Heating System Upgrade

- \$2.4M LRBP Funded 2025 session
- Enables moving from high pressure boilers to low pressure
- Awaiting assignment by State A&E




## Main and Engineering Halls Renovations

- Main Hall first building on campus opened in 1900
- Engineering Hall third building on campus opened in 1910 with an addition in 1923
- \$38M LRBP funded from 2023 legislative session
- BOR approval for planning and design March 2024
- Planned and designed as one project
- Buildings completed simultaneously saving \$1.8M
- Project includes:
  - Updated electrical systems, plumbing and technology
  - New roof on Main Hall
  - Classroom, restroom and office renovations
  - ADA accessibility







# Main and Engineering Halls Project Status

- Schematic design completed
- Design and development in progress
- General contractor/construction manager hired
- BOR action item in November for construction approval
- First quarter 2026 abatement begins with construction to follow
- Anticipated completion first quarter of 2028



#### **HPER Renovation**

- Health Physical Education Recreation Center – HPER Renovation
  - \$4.4M private funded
  - BOR approved planning and design May 2025
  - Awaiting assignment from State Architecture & Engineering Division
  - Renovation Scope:
    - Pool conversion to multipurpose room and gym
    - Women's varsity locker room construction
    - Athletic training room expansion
    - Additional storage and offices

