

Continuous LRBP Process

8. October 2018
Governor develops
Capital
Construction
Plan

9. January-April
2019 Legislative
Session

10. May 2019
Regents act on
legislative
authorized funding

1. April-September 2017
Campuses develop
project lists

2. Late Summer/Fall
2017 OCHE conducts
campus tours

3. November 2017–
January 2018
MSU/UM develop
Campus project
priority lists

4. February 2018
OCHE/MSU/UM meet to
Develop proposed MUS
Consolidated LRBP
Project Priority List

6. May 2018 Regents to
act on MUS Consolidated
LRBP Project Priority List

5. March 2018 submit proposed
MUS consolidated Project Priority
List to Board of Regents

7. June 2018 OCHE
transits MUS Consolidat-
ed LRBP Project Priority
List to A&E Division